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Project
Change Request No.

CMS-FED
02

Part A (to be completed by the Originator)

Description of Change Requested

User Requirements document v 0.53 was reviewed at FED UK meeting 09.03.2004. It was agreed that the hardware should now be fixed and the baseline firmware has been implemented as required. A list of additional firmware features to be added over next several months was agreed and highlighted in v 0.54.

Anticipated Benefits/Reason for Change

Get agreeement with customers to fix baseline hardware and firmware prior to starting minor FEDv2 changes. Mostly minor improvements to baseline firmware based on testing experiences and new information on CMS operating conditions.

Please click on the box with the most likely result of the change in each row
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Risk
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Originator
J. Coughlan

Signature

Date
09.02.2004

Approval Required in

(click on box)
1 week
 FORMCHECKBOX 

2 weeks
 FORMCHECKBOX 

1 month
 FORMCHECKBOX 

2 months
 FORMCHECKBOX 


Part B (to be completed by the Project Manager)

Recommended for (click on box)
Project Manager Signature
Date

Implementation   FORMCHECKBOX 

Rejection   FORMCHECKBOX 


20.04.2004

Approval for Implementation
Customer/Sponsor Signature
Date



20.04.2004

Action Required/Comments

URD v 0.53 pre-review with Ian Tomalin PPD on 18.02.2004.  Corresponds to functionality of FE FPGA technical description v 1.3 and latest firmware register maps.

URD v0.54 reviewed with customers on 09.03.2004

Customer agreement confirmed by email.
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