CLRC Instrumentation Department

Change Request

Change Request

Project
Change Request No.

CMS-FED
03

Part A (to be completed by the Originator)

Description of Change Requested

Update of Project deliverables as detailed in Project Spec v2.0.

ID is not responsible for software used in the final CMS system.

ID is not responsible for Transition card for S-LINK and TCS signals.


Anticipated Benefits/Reason for Change

RAL PPD wish to implement and maintain control of low level online software.

Transition card is an additional card needed due to change in S-LINK transmission from optical to electrical.

Imperial has taken on repsonsibility for devising scheme for S-LINK and TCS transmission.


Please click on the box with the most likely result of the change in each row


Substantial Reduction
Reduction
No change
Increase
Substantial Increase

Cost
 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 


Schedule
 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 


Performance
 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 


Resources
 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 


Risk
 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 

 FORMCHECKBOX 




Originator
J. Coughlan

Signature

Date
30.03.2004

Approval Required in

(click on box)
1 week
 FORMCHECKBOX 

2 weeks
 FORMCHECKBOX 

1 month
 FORMCHECKBOX 

2 months
 FORMCHECKBOX 


Part B (to be completed by the Project Manager)

Recommended for (click on box)
Project Manager Signature
Date

Implementation   FORMCHECKBOX 

Rejection   FORMCHECKBOX 


31.03.2004

Approval for Implementation
Customer/Sponsor Signature
Date



     

Action Required/Comments

Deliverables reviewed with customer after FED UK meeting of 31 March 2004.
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