CLRC Technology Department

Procedure 9010 Form 1.0

Route Card
Project

CMS FED
Product

Front End Driver
Identification Ser. No. PC3205M/1      008



manufacturing process / supplier
Batch ID / date

PCB manufactured by Express Circuits Ltd
6 off September 2003

Assembled by SAETECH
6 off October 2003




operation
Comments
initial
date

Visual Inspection
Failed, 3V3 and 1V5 shorted to GND. All Front-End and Back-End FPGAs replaced.
ITC
23/10/03

Modifications according to PR003


Done
ITC
23/10/03

Modifications according to PR004


Done
ITC
23/10/03

Modifications according to PR005


Done
ITC
23/10/03

Modifications according to PR006


Done
ITC
23/10/03

Modifications according to PR009


Done
ITC
23/10/03

Modifications according to PR015


Done
ITC
23/10/03

Current trip
Change R396 to 33K to increase the 3.3V trip to 20A
ITC
03/11/03

JTAG tests
Failed, problems with JTAG port on U9_3 and U9_2. Further problems with DDR_data signals on U9_5 and U9_7.
ITC/ RMM
04/11/03


Board now considered U/S.
ITC
04/02/04


Opto devices removed
ITC
04/02/04
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